
ACTIONS FROM THE JANUARY 28, 2013 PROCUREMENT ACTIONS REVIEW AND APPROVAL COMMITTEE MEETING

Committee Members:  Gus Pego (Present), Harold Desdunes (Present), Debora Rivera (Present)

Legal Review Advisor:  Alicia Trujillo (Absent)

Meeting Date Item Proposed Action Committee's Decision Comments Project 

Manager

1/28/2013 13671 / 13672 Final Selection Approved Consultant Selections Committee.  Districtwide Traffic 

Operations safety studies consultant.  Two contracts will 

be awarded from this advertisement.  The Technical 

Review Committee (TRC) ranked the four shortlisted 

firms by interviews.  The committee selected Advanced 

Transportation Engineering Consultants, Inc. and R. J. 

Behar & Company, Inc. 

Miguel 

Caldera

1/28/2013 13619 Shortlist Selection Approved Consultant Selections Committee.  State Road (S.R.) 

5/U.S. 1/Biscayne Boulevard at NE 199, NE 203, NE 

205, NE 209 and NE 213 Streets and S.R. 5/Biscayne 

Boulevard from NE 196 Street to NE 209 Street.  The 

District received fifteen letters of response from this 

advertisement.  The TRC will rank the shortlisted firms 

by presentations.  The committee shortlisted four firms:  

A.D.A. Engineering, Inc.; Hardesty & Hanover, LLC; 

Lockwood, Andrews & Newnam, Inc. and R. J. Behar & 

Company, Inc.

Danny 

Iglesias

1/28/2013 RFP-DOT-12/13-

6132DS

Shortlist Selection Approved Procurement Awards Committee.  Districtwide cultural 

assessment services.  There were two proposers, both 

found responsive.  The contract has a term of 36 

months.  The two proposers were rated on technical 

proposals with a maximum possible score of 100 points.  

The TRC will rate the shortlisted firms by oral interviews.  

The committee shortlisted both firms:  Janus Research 

and Panamerican Consultants, Inc.

Barbara 

Culhane

1/28/2013 RFP-DOT-12/13-

6131DS

Final Selection Approved Procurement Awards Committee.  Public 

communications consulting services on District Six (D6) 

construction projects on Miami Beach and surrounding 

areas.  There were three proposers, all found 

responsive.  Project budget amount $850,000; 

proposer's price proposal $245.  The contract has a 

term of 36 months.  The proposers were rated on a 

technical proposal, an oral presentation and a price 

proposal, each of which had a maximum of 100 possible 

points; these three scores were added to obtain the 

proposers' total scores.  The committee awarded the 

contract to the proposer with the highest total score 

(Infinite Source Communications Group).

Kathy 

Yeomans



1/28/2013 Old Business None

1/28/2013 New RFP Design-

Build Contract to 

Replace DMSs 

for TMC

Advertise Contract Approved Use a request for proposals (RFP) to procure a design-

build contract to replace five existing Dynamic Message 

Signs (DMSs) for the D6 SunGuide Transportation 

Management Center (TMC).  These old DMSs have 

reached the end of their useful life and replacement 

parts no longer are available from the manufacturer.  

The TMC uses the DMSs to disseminate real-time traffic 

information such as lane blockages, travel times and pre-

event messages to help motorists in trip planning and 

avoiding congestion.  The new DMSs will use color Light 

Emitting Diode (LED) technology.  Original amount 

$821,000.  One year contract.

Sergio 

Bravo / 

Arnie 

Fernandez

1/28/2013 New ITB for 

Parts for 

Daktronics DMSs

Advertise Contract Approved Use an invitation to bid (ITB) to procure parts for existing 

Daktronics DMSs for the D6 SunGuide TMC.  The 

manufacturer's warranty for the majority of D6's 

Daktronics DMSs has expired and it is critical to have an 

inventory of spare parts to avoid downtime in the 

operations of the DMSs.  Budgetary ceiling $500,000.  

Three year contract.

Sergio 

Bravo / 

Arnie 

Fernandez

1/28/2013 New ITB for 

Parts for 

Adaptive DMSs

Advertise Contract Approved Use an ITB to procure parts for existing Adaptive DMSs 

for the D6 SunGuide TMC.  The manufacturer's warranty 

for D6's Adaptive DMSs has expired and it is critical to 

have an inventory of spare parts to avoid downtime in 

the operations of the DMSs.  Budgetary ceiling 

$150,000.  Three year contract.

Sergio 

Bravo / 

Arnie 

Fernandez

1/28/2013 New ITB for 

Parts for Addco 

DMSs

Advertise Contract Approved Use an ITB to procure parts for existing Addco DMSs for 

the D6 SunGuide TMC.  The manufacturer's warranty for 

D6's Addco DMSs has expired and it is critical to have 

an inventory of spare parts to avoid downtime in the 

operations of the DMSs.  Budgetary ceiling $150,000.  

Three year contract.

Sergio 

Bravo / 

Arnie 

Fernandez

1/28/2013 New ITB for 

Parts for Vultron 

DMSs

Advertise Contract Approved Use an ITB to procure parts for existing Vultron DMSs 

for the D6 SunGuide TMC.  The manufacturer's warranty 

for D6's Vultron DMSs has expired and it is critical to 

have an inventory of spare parts to avoid downtime in 

the operations of the DMSs.  Budgetary ceiling 

$150,000.  Three year contract.

Sergio 

Bravo / 

Arnie 

Fernandez



1/28/2013 C8O68 Amendment Approved Amendment 20.  Districtwide minor design consultant for 

Internal Design.  Metric Engineering, Inc.  Original 

contract amount $200,000.00; current amount 

$846,782.61; 96.27% of contract committed; requested 

amount $29,938.00.  Contract executed on September 

26, 2007, and due to expire on February 1, 2014.  The 

additional funds are needed for post design services for 

project number 419859-1 (resurfacing S.R. 5/U.S. 

1/Overseas Highway from mile marker (MM) 

99.6/Atlantic Boulevard to MM 103.2/Hialeah Lane).  

Phase 32 (consultant design) must close so phase 62 

(consultant post design) can open for this project.  Alicia 

Gonzalez expressed concerns about a new task work 

order being issued after the original five year term for 

this contract.  Elizabeth Leopold indicated that she 

spoke with Carla Perry and the proposed action is 

allowed.

Chris 

Tavella / 

Javier 

Manso

1/28/2013 C8697 Amendment Approved Amendment 26.  Districtwide miscellaneous minor 

design.  T.Y. Lin International.  Original contract amount 

$300,000.00; current amount $1,335,242.85; 96.44% of 

contract committed; requested amount $29,127.00.  

Five year contract, executed on March 6, 2003, and due 

to expire on July 20, 2013.  A time extension of 

seventeen months, to December 31, 2014, and 

additional funds are requested for post design services.  

The time extension is for resurfacing projects number 

419846-1 (S.R. 5/U.S. 1/Overseas Highway from MM 

103.2/Hialeah Lane to MM 106.3/Lake Surprise Bl.) and 

419848-1 (S.R. 5/Overseas Highway from MM 93 to MM 

97).  These projects started the design phase in August 

2007 but have been delayed numerous times due to 

opposition from the local municipalities to the 10' paved 

shoulder proposed for evacuation capacity.  Most 

recently, the letting was delayed so Islamorada, Village 

of Islands, could install a 30 mile wastewater pipeline 

before the start of the department's projects.  The funds 

requested are only for project number 419846-1.  Phase 

32 (consultant design) must close so phase 62 

(consultant post design) can open for these projects.  

Alicia Gonzalez expressed concerns about a new task 

work order being issued after the original five year term 

for this contract.  Elizabeth Leopold indicated that she 

spoke with Carla Perry and the proposed action is 

allowed.

Daniel 

Iglesias / 

Javier 

Manso



1/28/2013 BDP44 Amendment Approved Amendment 1.  Districtwide title search services.  

National Title & Abstract Company.  Original contract 

amount $33,333; current amount $83,333; 98.9% of 

contract expended; requested amount $50,000.  Three 

year contract, executed February 25, 2010, due to 

expire on February 24, 2013.  A six month time 

extension, to August 24, 2013, and the additional funds 

will enable the contractor to continue to perform title 

searches for the S.R. 826/Palmetto Expressway Express 

Lanes project until the new (replacement) contracts are 

in place.  The additional funds will be District State (DS) 

funds in phase 3B (design services).  This item was 

added to the agenda at the meeting.

Noyka 

Espinosa / 

Cristina 

Kinman-

Albury

1/28/2013 MIC 

Business/Update

None

1/28/2013 Joint 

Participation 

Agreements

None

1/28/2013 Locally Funded 

Agreements

None

1/28/2013 CIGP None

1/28/2013 Construction 

Supplemental

None

1/28/2013 PARA Committee 

Procedures

The meetings of the Consultant Selections Committee, 

Procurement Awards Committee and Procurement 

Actions Review and Approval (PARA) Committee are 

public meetings, so members of the public can attend 

them.  The meetings also connect to a teleconference 

line so any project managers or members of Technical 

Review Committees for agenda items who cannot attend 

in person can do so by teleconference.  The committee 

clarified that members of the public who wish to attend 

these meetings must do so in person.

1/28/2013 Meeting Time The meeting began at approximately 9:08 AM and 

ended at approximately 10:49 AM.


